



DriverLog

Milestone Update

Status, what's shipped, and where we point the roster next.

TEAM / COLLABORATOR
WORKING DOC

July 2026 · Author: GRIT

OBJECTIVE

What we're building and how

Product objective

- Free, offline-first shift tracker for gig drivers
- Core loop: log revenue + fuel → see if the shift was profitable
- EN/TH first; architecture generalizes to other gig work later

How we work

- 16-agent roster (PM, Mobile, Backend/Sync, Finance Coach, Monetization, QA, DevOps, Security, Data, UX, Localization, Growth, Retention, Community, Market Research)
- 30-min off-peak dev loop: PM picks next item → builder agents → QA gate → logged to dev-log.md



COMPLETION

Live in production at v2.6.3 / SW v1.6.0

P5/P6

Foundations +
profitability insights done

P1/P2

PWA live; native + cloud
sync still pending

P3

Consent banner + affiliate
card live

Incident

Blank-page MIME bug root-
caused + fixed

Feature highlights (this cycle)

- Multi-vehicle tracking, weekly earnings recap card, first-run onboarding empty-state
- GDPR consent banner (real gtag consent update), affiliate card + FAB fix all deployed live
- site/ refactored to index/login/app.html + app.js; production confirmed in sync, nothing undeployed



Who's driving what next

Unblock this cycle

- DevOps: Google Play developer account + assetlinks fingerprint
- Monetization: real AdSense ad-unit slot ID + first real affiliate partner
- Backend/Sync: stand up PocketBase on a small VPS, flip PB_URL on


Guardrails (binding on every agent)

- Production is now live — deploys to driverlog.link go through the user, not autonomous runs
- Android work stays local debug + emulator only — no Play submission without a human
- Every change must clear QA/Testing before it's logged as done



ROADMAP

Launch & Learn sequencing



Explicitly not doing yet

- P7 (Gig Log generalization) and P8 (fleet B2B) wait until Phase 2 gives real usage signal





DriverLog

Code-complete on several fronts. Time to unblock and learn.

Next standup: Phase 0 account steps, then VPS sync.